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PER-56302
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Ararat
/ Burnbank
Street

Darcy Wale
James Shore
Kris Shore

8:00 AM
18/11/2025

5:00 PM
14/02/2026

In Progress

PER-56203
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Maryborough
/ Ballarat

Darcy Wale
James Shore
Kris Shore

9:54 AM
14/11/2025

5:00 PM
28/02/2026

In Progress

PER-56203
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Ararat
/ Ballarat

Darcy Wale
James Shore
Kris Shore

9:54 AM
14/11/2025

5:00 PM
28/02/2026

In Progress

PER-56269
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Maryborough
/ MacArthur
Street

Darcy Wale
James Shore
Kris Shore

7:00 AM
18/11/2025

5:00 PM
28/02/2026

In Progress

PER-56269
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Ararat
/ MacArthur
Street

Darcy Wale
James Shore
Kris Shore

7:00 AM
18/11/2025

5:00 PM
28/02/2026

In Progress

PER-56236
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Maryborough
/ Doveton
Street North

Darcy Wale
James Shore
Kris Shore

7:00 AM
18/11/2025

5:00 PM
28/02/2026

In Progress

PER-56236
Excavation &
Trenching

All Systems
Contractors

Ballarat to
Ararat
/ Doveton
Street North

Darcy Wale
James Shore
Kris Shore

7:00 AM
18/11/2025

5:00 PM
28/02/2026

In Progress

Permit Board - Last Updated - 24/01/2026 2:02:46 AM - Annual Works Plan - Signalling VLine

Generated on 24/01/2026 2:02:46 AM, by Hammertech 1 of 1


	Permit Board - Last Updated - 24/01/2026 2:02:46 AM - Annual Works Plan - Signalling
	VLine
	Generated on 24/01/2026 2:02:46 AM, by Hammertech

